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Change Title

Integrate 200-BP-11 Source Operable Unit and 216-B-3 Pond Work/Closure Plans

pescription/Justification of Change

Establish New Milestone and make changes to Appendix C

Impact of Change

The 216-B-3 Pond System Closure/Postclosyre Plan (DOE/RL-89-28, Rev. 0) was submitted
in March 1990 per Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement) Milestone M-20-09. This plan will be revised to coincide with the
Integrated 200-BP-11 Source Operable Unit and 216-8B-3 Pond Work/Closure Plan.
Groundwater beneath the 200-8BP-11 Operable Unit (OU) will be addressed under separate
groundwater OUs as discussed in TPA Change Request C-93-06.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, Appendix C (Prioritized Listing
of OUs), and Appendix D (Work Schedule). The 216-8-3 Pond System Closure/Postclosure
Plan (DOE/RL-89-28, Rev. 0)
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TPA Changes Resulting From The Integrated 200-BP-11 Work Plan

‘Appendix C. Revise the 200-BP-11 "Title of Units," "Unit Type," and "Unit
Category” as follows:

Jitle of Units Unit Type Unit Category
216-B-3-1 Ditch RPP

216-B-3-2 Ditch RPP

216-8-3-3 Ditch TSD (D-2-5)
216-B-3 Pond TSD (D-2-5)
216-B-3A Pond TS0 (D-2-5)
216-B-3B Pond TS0 (D-2-5)
216-8-3C_, Pond TSD (D-2-5)
216-E-25 Pond RPP
UN-200-E-14 Unpianned Release RPP

UN-200-E-92 Unplanned Release RPP
The stabilized overflow pond at the west end of the 216-8-3 Pond is
considered a part of the 216-B-3 Pond.

" Change Request C-92-2 will change the title of the 216-E-25 Pond to the
216-E-28 Pond when approved.

Appendix D. Add new milestone: M-13-07, Submit Integrated 200-8P-11 Source
Operable Unit and 216-8-3 Pond Work/Closure Plan to Ecology and
EPA. Due date April® 1994,
® This date will increase on a month by month basis depending
on when this Change Request is signed, i.e., if the Change
Request is signed in September, then the due date will be
June 1994, ‘

ACCELERATED CORRECTIVE MEASURES FOR THE 200-BP-11 SOURCE OPERABLE UNIT

This Hanford Federal Facility Agreement And Consent Order (Tri-Party
Agreement) Change Request provides the justification for the prioritization of
the Integrated 200-8P-11 Source Operable Unit and 216-8-3 Pond Work/Closure
Plan. The purpose of this change request is to integrate the remediation and
closure of RCRA TSD (216-B-3 Pond System) and RCRA Past-Practice waste
management units (WMUs) in the 200-BP-11 OU into one work/closure plan.

This integration supports, in part, the recommendations provided in the

B Plant Source Aggregate Area Management Study Report (DOE/RL-92-05, Rev. 0),
Sections 9.3.2 and 9.3.4.4. The part not supported in this change request is
the combination of the 200-BP-8 QU and 216-A-29 Ditch (200-P0-5) with
200-8BP-11. The 200-BP-8 OU and the 216-A-29 Ditch may be added to the
200-BP-11 OU at a later date via another TPA change request if agreed upon.
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200-BP-11 Operable Unit Background

The 200-BP-11 OU is located in the north-eastern portion of the 200 East Area.
The OU currently consists of eight WMUs and four unplanned releases, and
encompasses approximately 775 acres (1.2 mi ) The 200-BP-11 WMUs are mainly
associated with low-level waste streams from the 221-B (B Plant) and

202-A (PUREX Plant) Buildings.

Five of the eight WMUs are active RCRA TSD Units and are listed in the
Tri-Party Agreement. These units are collectively referred to as the 216-8-3
Pond System and consist of the 216-8-3, -3A, -3B, and -3C Ponds and the
216-B-3-3 Ditch, and currently, all but the 216-B-3B Pond and the stablized
overflow pond contain surface water. The 216-B-3 Pond System dominates the OU
waste area encompassing approximately 90 acres. The 216-8-3 Pond System
Closure/Postclosure Plan, DOE/RL-89-28 Rev. 0, was written for these units and
submitted to the State of Washington Department of Ecology {Ecology) and the
U.S. Environmental Protection Agency (EPA) in March 1990 in compliance with
Tri-Party Agreement Milestone M-20-09.

The remaining three WMUs and two of the four unplanned releases are inactive
RCRA Past-Practice sites as 1isted in the Tri-Party Agreement. They are
referred to as the 216-B-3-1 and -2 Ditches, the 216-E-28 Pond (Contingency
Pond), and unplanned releases UN-200-E-14 and -92. The 216-B-3-1 and -2
Ditches discharged to the 216-B-3 Pond System in the past and have been out of
service since 1964 and 1970, respectively. The 216-E-28 Pond encompasses
about 30 acres and has never been used. Unp1anned release UN-216-E-14
occurred when a dike broke at the 216-B-3 Pond in 1958, and unplanned release
UN-216-E-92 surfaced in 1980 as a result of contam1nated Russian Thistle along
the 200 East Area perimeter fence and has since been removed.

Unplanned releases UPR-200-E-34 and -B1 are not listed in the Tri-Party
Agreement because they are contained within 200-BP-11 WMUs. Unplianned release
UPR-200-£-34 occurred in 1964 as a result of a coil leak from a tank at the
PUREX Plant and is contained within the 216-B-3-1 Ditch and the 216-B-3 Pond.
Unplanned release UPR-200-E-51 occurred in 1977 as a result of a storage tank
Teak from the PUREX Plant and is contained within the 216-B-3-3 Ditch and the
216-B-3 Pond. These two unplanned releases will be discussed and effectively
addressed by the Integrated 200-8P-11 Source Operable Unit and 216-8-3 Pond
Work/Closure Plan.



Integrated 200-BP-11 Operable Unit and
216-B-3 Pond Work/Closure Plan Strategy

The 216-8-3 Pond System Closure/Postclosure Plan, DOE/RL-89-28 Rev. 0, defines
the 216-8-3 Pond System as a group of RCRA TSD WMUs (216-B-3, -3A, -3B, & -3C
Ponds, and a portion of the 216-B-3-3 Ditch) and has been written and
submitted to Ecology and the EPA (Tri-Party Agreement Milestone M-20-09). The
anaiytical results from the sampling performed under this closure plan
indicate that the 216-B-3A, -3B and -3C Ponds can undergo "clean closure"
under RCRA guidelines. Therefore, it is recommended that the 216-B-3 Pond and
216-8-3-3 Ditch be incorporated into the Integrated 200-BP-11 Source Operable
Unit and 216-B-3 Pond Work/Closure Plan to integrate all future investigation,
remediation, and closure activities associated with the 216-B-3 Pond System.

A new Tri-Party Agreement milestone of April 1994 (see Appendix D change on
pg& E) is recommended for the submittal of the work/closure plan to Ecology

and EPA.

In support of this strategy, the 200-BP-11 groundwater and source areas will
be separated into different QU as recommended in the B Plant Source Aggregate
Area Management Study Report, DOE/RL-92-05 Rev. 0, Section 9.3.2. This will
alTow acceierating the corrective measures for the source area while not
impeding further investigation of the groundwater, if required. The 200-BP-11
groundwater investigation will be transferred to another OU {200-BP-5 and 200-
PO-1) via Change Request C-93-06.

This strategy supports Tri-Party Agreement Milestone M-17-10, "Cease 1iquid
discharges to hazardous waste land disposal units unless such units have been
clean closed in accordance with RCRA," to be achieved ahead of its June 1995
due date. The milestone will be achieved by ceasing discharge of effluents to
the 216-B-3-3 Ditch and the 216-B-3 Pond thus allowing the surface water to
dissipate. The effluent streams are planned to be rerouted to the 216-B-3A
Pond utilizing the bypass pipeline currently in place. Meanwhile, a new
216-8-3A bypass pipeline will be constructed to reroute the effluents streams
to the 216-B-3B and -3C Ponds. Upon completion of the 216-B-3A Pond bypass
pipeline, the effluents will be discharged soiely to the 216-3B and -3C Ponds
and the 216-B-3A Pond will become an inactive facility.
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